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CITY OF WOONSOCKET, RHODE ISLAND 

INVITATION TO BID FOR: 

“Lead Hazard Reduction – 83 Hamlet Ave.” 

BID No. 6201 

For Planning & Development 

City of Woonsocket is accepting bid proposals for the above-referenced project.  

Bid Opening:  Bids must be received by Woonsocket City Hall, Office of Purchasing, 169 Main 
Street, Woonsocket, RI 02895 prior to the bid opening date and time.  On time bids will be 
publicly opened and read aloud in the Harris Hall on the 3rd floor, located in Woonsocket City 
Hall, promptly starting at 2:00 p.m. on Tuesday, February 6, 2024.  Bids received after this 
deadline will not be accepted and will be returned unopened to the sender.  

Bid Submissions:  All bids must be submitted in duplicate, placed in a sealed envelope and identified with 
The following information: “Lead Hazard Reduction – 83 Hamlet Ave., Bid No. 6201.”  Bids must be  
prepared using the provided bid forms.  All forms must be  typed or printed and then signed and dated in 
ink. 

Project Components:  the work shall include, but not be limited to: Lead hazard reduction of any 
damaged areas which has been designated by the Lead Inspector in the U.S. Department of 
Housing and Urban Development (HUD) regulated Comprehensive Environmental Lead Inspection 
(CELI). 

Project Timeline:  The project must commence within ten (10) business days of the award 
notification date. 

Pre-Bidding Event:  A Mandatory site visit walk through will be held at 83 Hamlet Ave., 
Woonsocket, RI 02895 on Wednesday, January 31, 2024, at 10:00 a.m.   

Nonresident Contractors:  In accordance with Rhode Island General Law 44-1-6, nonresident 
contractors are subject to a 3% withholding of the contract price to secure payment of any sales 
tax, use tax, and/or income tax withheld that may be due the State of Rhode Island. WBE, MBE 
and Section 3 contractors are encouraged to bid. 



Bid:  In conformance with the terms and conditions of these specifications including the Invitation 
to Bid and other documentary forms therewith, the Bidder hereby proposes, offers and agrees if 
this bid be accepted within ninety (90) calendar days from the date of bid opening to do all things 
necessary to fully perform and satisfy all terms, conditions and requirements of the subject 
specifications. 

Withdrawal of Bids:  No bidder may withdraw their bid within ninety (90) days after the 
actual time and date of the bid opening thereof. 

Rejection of Bids:  The City reserves the right to cancel this ITB, award on the basis of cost alone, 
accept or reject any or all bids, in whole or in part.  The City further reserves the right to waive as 
an informality any irregularities contained in any bid not affecting substantial rights that may be in 
the City’s best interest.  Proposals found to be technically or substantially nonresponsive at any 
point in the review process will be rejected and not considered further.  Any such decision will be 
considered final.   

Bid Award:  Upon selection of a winning contractor, the City of Woonsocket will send a bid award 
notice to the awardee.  The bid award notice will identify a point of contact from the City who will 
assist the awardee in completing any pre-work requirements.  Upon satisfactory meeting all of the 
obligations of the pre-wok requirements, the City of Woonsocket will issue a “Notice to Proceed” 
for work to commence.   

Individuals requesting interpreter services for the hearing impaired should call the Finance Director 
at 401-762-6400 seventy-two (72) hours in advance of the bid opening deadline. 

Thank you for your consideration of this invitation to bid and your participation in this bid process. 

Published:   January 10, 2024 

X______________________________________ 
Christine Chamberland 
Finance Director 
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DEFINITIONS 

a. CELI – Comprehensive Environmental Lead Inspection

b. City: Whenever in this contract the word “City” is used, it shall be understood to refer to the
City of Woonsocket, in the State of Rhode Island.

c. Contractor: Whenever in this contract the word “Contractor” is used, it shall be understood to
refer to the Lead Hazard Contractor who is the party or parties of the second part of this contract,
or the representative of said party or parties.  The Contractor must be licensed to conduct lead
hazard reduction work in regulated facilities.

d. Construction Specialist: Whenever in this contract the word “Construction Specialist” is used, it
shall refer to the Lead Hazard Construction Specialist for the City of Woonsocket.

e. Director: Whenever in this contract the word “Director” is used, it shall be understood to refer
to the Director of Planning & Development for the City of Woonsocket, acting either directly or
indirectly through any authorized designee, assistant, consultant or inspector having either
general or immediate charge of the work, limited only by the limited duties entrusted to him.

f. Lead Hazard Program Manager: Whenever in this contract the word “Lead Hazard Program
Manager is used, it shall be understood to refer to as the person responsible for the day-to-day
operations of the City’s Lead Hazard Reduction Program in accordance with all City, State and
Federal regulations.

g. Lead Inspector: Whenever in this contract the word “Lead Inspector” is used, it shall be
understood to refer to Certified Environmental Lead Inspectors who per RIDOH, can conduct
Comprehensive Environmental Lead Inspections, Clearance Inspections, and Annual Re-
inspections and can issue Certifications of Lead-Free or Lead-Safe Status after these inspections.
They can conduct Clearance Inspections and issue Certifications of Acceptable Clearance Status
to Lead Hazard Control Firms for compliance with the Renovation, Repair, and Painting Rule.
They can also conduct Limited Environmental Lead Inspections to look for lead in paint, drinking
water, interior dust, or exterior soil.

h. RIDOH: Rhode Island Department of Health

i. Specifications: Whenever in this contract the word “Specifications” is used it shall be
understood to refer to the body of directions and all written or printed agreements and
instructions pertaining to the method and manner of performing the work and/or to the
quantities and qualities of the materials and work to be furnished under the Contract. The
Invitation to Bidders, Proposals, General Conditions, Special Conditions, if any, and Technical
Specifications are all a part of the “Specifications”.

j. WLHP: Woonsocket Lead Hazard Program

Nomenclature: Whenever in the specifications or upon the plans the words directed, required, 
ordered, designated, prescribed, or words of similar meanings are used, it shall be understood that 
the words “by the Lead Construction Specialist” immediately following the word is intended. 
Similarly, the words approval, acceptable, satisfactory, or words of similar meaning shall mean 
approval by, acceptable to, or satisfactory to the Lead Hazard Program Manager, unless otherwise 
stated. 

https://health.ri.gov/healthrisks/poisoning/lead/for/leadhazardcontrolprofessionals/
https://health.ri.gov/healthrisks/poisoning/lead/about/renovationrepairandpainting/
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INFORMATION TO BIDDERS

CITY OF WOONSOCKET 

FINANCE DEPARTMENT 

(401) 762-6400

1. RECEIPT AND OPENING OF PROPOSALS
Sealed bids/proposals will be accepted, and time stamped upon receipt in the Finance Department,
City of Woonsocket, 169 Main Street, Woonsocket, Rhode Island, 02895, until the time indicated on
the attached Advertisement for Bids, for the commodities, equipment or services listed in the
specifications.  Bid/Proposals will be publicly read at the time specified in the advertisement.

Timeline - the following timeline is subject to revision: 

RFP Issued 1/10/24 

Walk Through 1/31/24 

Proposal submittal deadline 2/6/24 

Public Opening 2/6/24 

Selection of firm 2/20/24 

2. FORM OF BID

All contractors must use the bid sheet to submit their bids to the WLHP. A separate sheet with 
itemized expenses can be attached to the bid sheet but only for the purpose of explaining costs that 
have been listed on the bid sheet. Any item that is not in the bid sheet even if included on a separate 
sheet will not be considered by WLHP. 

3. SUBMISSION OF BIDS

Envelopes containing bids must be sealed and addressed to the Finance Department, Office of 
Purchasing, City of Woonsocket, 169 Main St, Woonsocket, Rhode Island, 02895, and must be marked 
with the name and address of the bidder. Proposals received prior to the time of opening will be 
securely kept and unopened. No responsibility will be attached to an officer or person for the 
premature opening of a proposal not properly addressed and identified. 

4. RHODE ISLAND SALES TAX

The City is exempt from the payment of the Rhode Island Sales Tax under the 1956 General Laws of 
the State of Rhode Island, 44-18-30, Paragraph 1, as amended. 

5. FEDERAL EXCISE TAXES

The City is exempt from the payment of any excise tax or federal transportation taxes. The price of 
the bid must be exclusive of taxes and will be so constructed. 

6. ADDENDA AND INTERPRETATIONS

No interpretation of the meaning of the specifications or other documents will be made to any 
bidder orally.  Every request for such interpretation must be made in writing and addressed to the 
purchasing agent, City of Woonsocket, 169 Main Street, Woonsocket, Rhode Island 02895.   

To be given consideration, all inquiries must be received by the date and time as noted in the 
solicitation.  If no date is provided in the solicitation, the City will gather any inquiries received and will 
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collectively respond to and publish those responses no later than seven (7) calendar days prior to the 
date of the bid opening.  

Any and all such inquiries, corrections, interpretations, and any supplemental instructions will be in 
the form of written addenda.  All addenda will be posted, at a minimum, on the City’s website, in the 
“Bid Opportunities” section, beneath the specific corresponding solicitation.  All addenda become part 
of the specification document from their effective dates. 

It is the bidder's responsibility to check for and download any and all posted addenda up to the bid 
opening date and time. 

Each bidder must ascertain, prior to submitting their Proposal that they have received all addenda 
issued and must acknowledge the receipt in their submitted Proposal.     

No addendum will be posted later than two (2) calendar days prior to bid opening date except for an 
addendum, if necessary, postponing the opening date or the withdrawal of the solicitation.    

Any written or oral instructions concerning a solicitation, unless supported by an addendum, 
regardless of the source of that information, is non-binding, should not be relied upon and is not 
considered part of the specification documents.  

In the event there is a discrepancy between verbal communication and written communication, the 
written communication will govern.    

7. DELIVERY

All purchases related to this bid are to be delivered within the City of Woonsocket. Delivery is to be 
supplied with a Purchase Order. No extra charges for delivery, handling or other services will be 
honored. Only inside delivery and set-up, where required, will be accepted. TAILGATE DELIVERIES WILL 
BE REFUSED. The vendor must notify the City of Woonsocket 24 hours prior to delivery. All claims for 
damage in transit shall be the responsibility of the successful bidder. The City will not make payment 
on damaged goods, they must be replaced, or adjustments made at the option of the City. The City of 
Woonsocket is only represented by the Finance Director in these matters and said director shall be the 
only entity to negotiate any settlements.  Deliveries must be made during normal working hours. 

8. Bidder must comply with all State Labor Laws.

9. The successful bidder must have all current taxes paid which are owed to the City of
Woonsocket and State of Rhode Island.
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CITY OF WOONSOCKET
RHODE ISLAND

FINANCE DEPARTMENT
PURCHASING DIVISION 

THE OFFICER OF THIS COMPANY, HEREBY, CERTIFIES THAT THIS COMPANY IS IN GOOD STANDING WITH 
THE STATE OF RHODE ISLAND AND ALL THE REQUIRED RECORDS HAVE BEEN FILED WITH THE STATE. 

NAME: 

CORPORATION NAME: 

BY: TITLE: 

STREET ADDRESS: 

CITY: STATE: 

WITNESS: DATE: 
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1. CHARACTER OF WORK AND PERSONNEL

The work shall be executed in a careful and professional manner by properly trained and 
qualified workers or craftsmen in strict accordance with the plans and/or specifications.   
Contractor shall supply and maintain portable toilet units to accommodate the number   
of workers on the site.  Contractors shall hire competent and qualified workers.  All  
machine operators, if needed, must have valid and current Rhode Island operator’s  
license. 

2. SITE INVESTIGATIONS

Bidders must satisfy themselves through personal examinations of the location of the 
proposed work and to the accuracy of the information contained in the specifications and 
drawings The submission of any bid shall be accepted by the City as satisfactory proof that 
the bidder as satisfied himself in this respect. He shall not, after the submission of this bid, 
assert that there was any misunderstanding regarding the nature or amount of work to be 
done. 

3. EXECUTION, CORRELATION, AND INTENT OF DOCUMENTS

The Contract Documents are complementary and what is called for by anyone shall be as 
binding as if called for by all. The intention of the document is to include all labor and 
materials, equipment and transportation necessary for the proper execution of the work. All 
costs of material, equipment and labor supplied by the Contractor which is incidental to the 
acceptable completion of the project, shall be considered to have been included in the price 
or prices quoted and no separate payments will be made. 

4. SPECIFICATIONS

It shall be the responsibility of the Contractor to study the specifications and other 
instructions. He shall request clarification from the Lead Hazard Reduction Manager of any 
errors, inconsistencies or omissions which may be discovered. 

5. USE OF PREMISES

The Contractor shall confine all apparatus to the roadway or property in which the work is 
being performed and will not unreasonably encumber these premises with such apparatus, 
materials, supplies and equipment. The contractor shall promptly remove and dispose of all 
debris resulting from his operations. The contractor shall hold the City harmless from claims 
by abutting and adjacent property owners for damages resulting from his operation. 

6. SUBCONTRACTORS

The Contractor shall notify the City, in writing, of the names of all subcontractors together 
with a summary of the extent and character of the work to be done by each subcontractor. 
The Proposal shall include a blank form to be used for this purpose where such subcontractors 
have been selected by the bidder during the bidding period.  The City shall approve or 
disapprove subcontractors after award of general contract. The City shall be notified before 
any changes in subcontractors during progress of the project. 

7. OBLIGATIONS AND LIABILITY OF CONTRACTOR

The Contractor shall take responsibility for the work done under this contract, for the protection 
of all the work, and for preventing injuries and damage to property or utilities on or about the 
work.  The Contractor shall bear all losses sustained by him or by the City because of the  quality or 
character of the work, because the nature of the land differs from that which was estimated or 
expected, or on account of the weather, conditions, or other causes. The Contractor shall assume 
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the defense of all claims, regardless of Character against the contractor or the City. The contractor 
shall indemnify and hold harmless the City, its officers, or agents, against all claims for injuries to 
persons, corporations or property arising out of the work done under this contract; or groundless, 
false, or fraudulent claims or claims relating to labor, and materials furnished for the work. 

8. DIRECTION

The Planning Department and/or Lead Hazard Program Manager/Construction Specialist shall 
confirm major directions, in writing, to the Contractor. Other directions, given verbally by the Lead 
Hazard Program Manager or Construction Specialist, shall be confirmed only upon request. 

9. CONTROL BY THE LEAD HAZARD CONSTRUCTION SPECIALIST
The Construction Specialist and/or Lead Hazard Program Manager shall have general supervision 
and direction of the work. The Contractor shall abide by all orders, directions, and requirements, 
and shall perform all work to the satisfaction of the Director of Planning & Development. 

The Construction Specialist and/or Lead Hazard Program Manager shall have the authority to reject 
all materials which do not conform to the contract; to approve the methods, manner and sequence 
of all work; to determine the amount, quality, acceptability, and fitness of all parts of the work; and 
shall interpret the plans, specifications and other contract documents, issue any extra work orders 
and give final approval to the complete work. 

The Construction Specialist and/or Lead Hazard Program Manager shall decide upon all questions in 
connection with the work and shall within a reasonable time after presentation to him of such 
questions, make decision, in writing, relating to the execution and progress of the work or the 
interpretation of the contract documents. 

The Construction Specialist and/or Lead Hazard Program Manager shall have the authority to make 
minor changes in the work, not involving extra cost, providing such changes are consistent with the 
purpose of the work. No extra work shall be authorized without a written order from the Engineer, 
except in an emergency that is endangering life or property.  No claim for an addition to the contract 
sum shall be valid unless so ordered. 

10. COMMENCEMENT PROSECUTION AND COMPLETION

The Contractor will be required to commence work under this contract within 7 days after signing the 
contract the time limit specified therein after the date of the notice to proceed, to prosecute the 
work with faithfulness and energy, and to complete the entire work under this contract by the limit 
stipulated. The completion time is 7 days after commencement of work.  The completion time 
stipulated above shall include final cleanup of the premises. 

11. EMPLOYMENT OF RESIDENTS

The Contractor shall employ residents of the City during the construction of the work under this 
contract whenever possible. 

12. NOTICE TO THE CITY OF LABOR DISPUTES

The Contractor shall immediately notify the Construction Specialist and/or Lead Hazard Program 
Manager of any actual or potential labor disputes, whenever he has knowledge of such, which 
might delay timely performance of the contract work. 

13. SEPARATE CONTRACTS

The City reserves the right to let other contracts in connection with this work. The Contractor shall 
afford other contractors’ reasonable opportunity for the introduction and storage of their materials 
and the execution of their work. He shall properly connect and coordinate his work with their work. 
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If any part of the Contractor's work depends upon the work of any other contractor for proper 
execution or results, the Contractor shall inspect and promptly report to the Construction Specialist 
and/or Lead Hazard Program Manager any defects in such work that cause it to be unsuitable for the 
proper execution or results. His failure to inspect or report such defects shall constitute an 
acceptance of the other contractor's work as fit and proper for the reception of his work, except as 
to defects which may develop in the other contractor's work after the execution of the Contractor's 
work. 

14. THE CITY'S RIGHT TO DO WORK

If the Contractor should neglect to prosecute the work properly or fail to perform any provision of 
this contract, the City, after written notice to the Contractor, may, without prejudice to any other 
remedy the Contractor may have, make good such deficiencies and may deduct the cost thereof from 
the payment then or thereafter due the Contractor. 

15. INTERFERENCE WITH OTHERS

The Contractor shall coordinate with the City’s refuse hauler, Waste Management of RI, to allow 
access into the work zone for the service of trash, recycling and yard waste collection during the 
construction. 

The Contractor shall not interfere with materials, appliances, or workmen of the City, Public Utility 
Companies, or any other contractor, who may be performing work at the same sites. All contractors 
and other parties involved shall have equal rights as far as practicable, to the use of all roads and 
grounds, except as otherwise provided by these specifications. The decision of the Construction 
Specialist and/or Lead Hazard Program Manager shall govern in cases of disagreement between 
contractors or other parties regarding such use. 

16. ASSIGNMENT

Neither party to the Contract shall assign the contract or sublet it without the written consent of 
the other. The Contractor shall not assign any monies due or to become due to him hereunder, 
without the previous written consent of the Construction Specialist and/or Lead Hazard Program 
Manager. 

17. PUBLIC SAFETY

The Contractor shall provide, erect, and maintain continually, seven day per week and twenty-four 
hours per day, all necessary barricades, reflective signs, signals, flashing lights, etc., and take all 
necessary precautions for the protection of the work and the safety of the public. A detailed safety 
plan for the entire contract must be submitted to and approved by the Construction Specialist and/or 
Lead Hazard Program Manager prior to commencement of work under this contract. 

18. ACCIDENT PREVENTION

Precaution shall be exercised at all times until completion and acceptance for the protection of  
private property and all persons, including employees. The safety provisions of applicable laws and of 
local building and construction codes shall be observed. Machinery, equipment, and all hazards shall 
be guarded or eliminated  according to best safety regulations and procedures. 

19. PROTECTION OF EXISTING STRUCTURES, PROPERTY, UTILITIES, WORK AND VEGETATION

The Contractor shall arrange with all private property owners, public utility companies and all other 
interested parties for the relocation, maintenance and/or protection of all private property, public 
utility facilities, poles, fixtures, appurtenances and service connections, within or adjacent to the 
limits of construction or as directed by the Director of Planning & Development. 
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The Contractor shall perform and carry out his work in such a manner as not to interfere with or 
damage fixtures mentioned herein or as shown on the plans or discovered during construction which 
are to be left within the limits of the project. The Contractor will preserve and protect all existing 
vegetation, such as trees, shrubs, and grass on or adjacent to the site, which do not unreasonably 
interfere with the construction as determined by the Director of Planning & Development. 

The Contractor will be responsible for damage done to any telephone or power poles or transmission 
lines; water mains, fire hydrants and appurtenances; gas mains or service connections; sewer mains, 
building sewer connections and other appurtenances of a similar nature which are fixed or controlled 
by the City, Public Utility Company, Private Corporation, or private person. 

The Contractor will be responsible for all unauthorized cutting of trees and shrubs, including damage 
due to careless operation of equipment, stockpiling of materials or tracking of grass areas by 
equipment. The City will not be responsible for any delays or inconvenience to the Contractor in 
carrying on his work in the above-mentioned manner and/or while the City, Public Utility Companies 
or corporations are making necessary adjustment to their fixtures or appurtenances. 

Damage to any kind of private or public property, not authorized in the contract, shall be repaired, 
or restored promptly by or at the expense of the Contractor. The Contractor must assume all 
responsibility for any delay or damage incurred due to working around or joining his work to fixtures 
left in place. No separate payment will be made for protecting, maintaining, or repairing private 
property. Any additional cost incurred shall be at the expense of the Contractor and shall be 
considered as completely covered by and included in the contract prices for the various bid items 
involved. 

20. SUPERINTENDENCE BY CONTRACTOR

The Contractor shall give efficient supervision to the work, using his best skill and attention. He will
employ at the site of the work, during the entire performance thereof, a competent 
superintendent and any necessary assistants who will be satisfactory to the Director of Planning & 
Development. They shall not be changed, except with the consent of the Director of Planning & 
Development, unless they cease to be in the employ of the Contractor. Such superintendents 
shall represent and have full authority to act for the Contractor in his absence and all directions 
given such superintendent shall be binding as if given to the Contractor. 

21. INSPECTION

The work will be conducted under the general direction of the Construction Specialist and is subject
to inspection by his appointed inspectors in order to ensure strict compliance with the terms of the 
Contract. No inspector is authorized to change any provision of the specifications without written 
authorization from the Construction Specialist and/or Lead Hazard Program Manager nor shall the 
presence or absence of an inspector relieve the Contractor form any requirements of the Contract. 
Construction Specialist and/or Lead Hazard Program Manager shall make a thorough examination of 
the work as soon as practicable after the completion of the entire work or any divisible part thereof 
as may be designated in these specifications. Any work that will be buried, covered or concealed in 
any way after its completion must be inspected by Construction Specialist and/or Lead Hazard 
Program Manager or one of his appointed inspectors before such work is buried, concealed, or 
covered. If any work should be covered without approval or consent of the Engineer, it must, if 
required by the Director of Planning & Development, be uncovered for examination at the 
Contractor's expense. 

The Construction Specialist and/or Lead Hazard Program Manager may order re-examination of 
questionable work, and if so ordered, the Contractor must uncover the work. The City shall pay the 
cost for re-examination and replacement if such work is found to be in accordance with the Contract 
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Documents. The Contractor shall be responsible for such costs, if such work is found to be not in 
accordance with the Contract Documents, unless he shall show that another contractor caused the 
defect in the work. The City shall pay such costs if this is found to be the case. 

The Contractor shall give written notice to the Director of Planning & Development instructions, by 
drawings or otherwise, that will involve extra cost under this contract. He shall give such notice before 
proceeding to execute the work or within a reasonable time after receiving such instructions, except 
in the case of an emergency that shall endanger life or property. Provisions for changes in the work 
shall then be made.  No such claim for the cost of extra work shall be valid, unless made in this 
manner. 

22. SUSPENSION OF WORK

Construction Specialist and/or Lead Hazard Program Manager may suspend all or any part of the work
because of hazardous conditions caused by the Contractor's operation or whenever such suspension 
is necessary to insure proper execution of the Contract. 

Notice to suspend the work, or any part thereof, shall be given to the Contractor in writing. The City 
shall reimburse the Contractor for the expense incurred the Contractor in connection with the work 
under this Contract as a result of such suspension. The Contractor may abandon any portion of the 
work suspended by the City, if the work or any part thereof is stopped by a written notice or if the City 
does not give such written notice within seven (7) calendar days of the date fixed in the written notice 
to suspend. The Contractor will then be entitled to the estimates and payments for all work done on 
the portions of work so abandoned, if any. 

23. RIGHT OF CANCELLATION

The City reserves the right to delete or cancel all or any part of the work as listed in the information
to Bidders or to delete or cancel any appurtenance or item thereof without recourse by the 
Contractor.  The award of this contract is dependent upon availability of GRANT FUNDS and the 
successful completion of all Environmental Tier Reviews (ERR).  

24. CITY'S RIGHT TO TERMINATE CONTRACT

The City reserves the right to terminate the contract; if the Contractor should be adjudge bankrupt; 
if the Contractor should make a general assignment for the benefit of his creditors; if a receiver 
should be appointed on account of the Contractor's insolvency; if the Contractor should persistently 
or repeatedly refuse or fail to supply enough properly skilled workmen or proper materials, except 
in cases for which an extension of time is provided; if the Contractor should fail to make prompt 
payment to subcontractors or suppliers of material or labor; if the Contractor persistently and 
repeatedly disregards laws, ordinances or the instructions of the Director of Planning & 
Development; or should otherwise be guilty of a substantial violation of any provision of the 
Contract. The Director of Planning & Development shall certify, in writing and without prejudice to 
any other right or remedy, that sufficient cause exists to justify such action. Such notice shall be given 
to the Contractor at least seven (7) days prior to termination of the Contract. The City shall take 
possession of the premises and all material thereon immediately upon termination of the contract. 
The Contractor shall not be entitled to receive any further payments until the work is finished. If the 
unpaid balance of the contract price, including compensation for additional managerial and 
administrative service, exceeds the expense for finishing the work, the City shall pay such excess to 
the Contractor. If such expense exceeds such unpaid balance, the Contractor shall pay the 
difference to the City. The expenses and damages incurred by the City, as a result of the Contractor's 
default, shall be certified by the Director of Planning & Development. 
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25. EXTENSION OF TIME

If the Contractor is delayed at any time in the progress of work by any act or neglect of the City or of 
its employees; by changes ordered in the work; by strikes, lockouts, fire, unusual transportation 
delays, unavoidable casualties, by any causes beyond the Contractor's control, by any delay 
authorized by the Construction Specialist and/or Lead Hazard Program Manager pending arbitration, 
or by any causes which the Construction Specialist and/or Lead Hazard Program Manager shall decide 
to justify the delay, then the time of completion shall be extended for such reasonable time as the 
Construction Specialist and/or Lead Hazard Program Manager may decide. 

No such extension of time shall be made for delays which occur more than seven (7) days before a 
written claim is made to the Director of Planning & Development. Only one claim is necessary in the 
case of a continuing cause for delay. 

This article does not exclude the recovery of damages for delays, by either party, under other 
provisions of the Contract Documents. 

26. CORRECTION OF WORK BEFORE FINAL PAYMENT

If the Contractor does not remove such condemned work and materials within a reasonable time, 
fixed by the Lead Hazard Construction Specialist and/or by written notice, the City may remove them 
and may store the material at the expense of the Contractor. If the Contractor does not pay the 
expense of such removal within ten (10) days thereafter, the City may, following an additional ten 
(10) days’ written notice, sell such materials at auction or at private sale. The City shall keep an
account of the net proceeds thereof, after deducting all the costs and expenses that should have
been borne by the Contractor.

27. INVOICES

The invoice will need to be submitted after the job has been approved by the Lead Hazard 
Construction Specialist. 

28. PAYMENTS

The total price bid shall include all costs for furnishing all materials, performing all the work, and 
furnishing all the tools, equipment, overhead items, and incidentals necessary to complete the work. 
The payment will be based upon the contract price except that the City may deduct and retain various 
amounts to cover damages or claims. 

29. PAYMENT WITHHELD

The City may withhold from final payment such payment as deemed necessary by the Lead Hazard 
Program Manager to protect against loss of: 

a. Defective work not remedied.

b. Claims filed or reasonable and probable evidence of claims to be filed.

c. Failure of the Contractor to properly make payments to subcontractors.

d. Damage to another Contractor.

  Payment shall be made in the amount withheld when the above grounds are removed. 

30. NOT ALL CONDITIONS MAYBE RELEVANT TO THIS BID

1. Regulatory Adherence: Services provided by the selected firm and its subcontractors shall be
performed in accordance with all applicable local, state, and federal laws, regulations, and
guidance, including RIDOH, RIDEM and USEPA.
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2. Liability & Insurance: The Department agrees to indemnify and hold the owner harmless from any
claims arising out of any act or omission (negligence) of the Department or its employees,
servants, agents, assigns, contractors, and representatives in the performance of the above-

 described actions and that all contractors shall provide and maintain in full force  and effect 
insurance in which the City shall be named as an “additional insured.” Coverage  shall be not less 
than $1 million per occurrence and $2 million in aggregate.  

3. Dig Safe: Contractor to make appropriate arrangements.

4. File Format: All final deliverables to be submitted in paper and electronic format unless
otherwise specified by the Department.

5. Response Preparation: The Department shall not assume liability for expenses incurred by a
respondent, or prospective respondent, in connection with the preparation or delivery of a
response, a finalist interview, or any other action related to this RFP’s selection process.

6. Payment: Payment shall be made on a reimbursement basis for services in the Scope-of-
Work.

7. By submitting a response to the RFP, each firm waives all rights to protest or seek remedies
whatsoever regarding any aspect of this RFP, the selection of a firm or firms with whom to
negotiate, the rejection of any or all offers to negotiate, or a decision to terminate
negotiations.

31. LEAD GENERAL REQUIREMENTS

All program and project requirements, rules and regulations are defined in the 
contractor's protocols. Failure to comply may result in penalties, disciplinary actions 
and possibly removal from the program. 

WORK WRITE UP AND STRUCTURAL BUILDING PROCEDURES: 
When not specified or clearly implied, the contractor's structural work must be done 
in accordance with specific city and State of Rhode Island Building Codes. All products 
installed must be done to the Manufacturer's Recommendation installation 
instructions. 

QUANTITIES AND MEASUREMENTS:  
Any measurements included with this bid package are not guaranteed by the City of 
Woonsocket Lead Program or the property owner. Neither the City of Woonsocket 
Lead Program nor the property owner is responsible for exact measurements. All 
quantities and measurements shall be field verified by each bidder. Contractor is 
responsible for quantities. Unless noted in the submitted bid, contractor agrees to 
complete the job without claims for additional work based upon discrepancies in 
quantities and measurement. 

MATERIALS: 
All materials used in connection with this work write-up are to be new, of first quality 
and without defects unless stated otherwise on the specifications or approved in 
writing by the owner and the Construction Specialist.  

LEAD SAFE CERTIFICATE: 
Successful passage of a Post-Abatement Environmental Lead Inspection to Lead-Safe 
status as defined in Section C 1.4 of the RI Regulations is required at the completion of the 
work and before final disbursement of funds for that property. If there are items that are not 
on the specifications attached that are needed to obtain a Lead-Safe Certificate, it is the 
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contractor’s responsibility to notify the construction specialist of any extra work required that may 
not be on the original agreed upon specifications attached. Any change orders that require extra 
payment or extra time must be approved in writing by and between the program manager, 
homeowner, and the contractor.  

COMMENCEMENT PROSECUTION AND COMPLETION 
The Contractor will be required to commence work under this contract within the time limit 
specified therein after the date of the notice to proceed, to prosecute the work with faithfulness 
and energy, and to have the entire work substantially completed under this contract by the limit 
stipulated.  The Substantial Completion time is specified in TABLE A at the end of this section.  The 
Substantial Completion time stipulated above shall include final cleanup of the premises. 

Table A 

Time of 
Completion 

Commence within 01 consecutive calendar 
days after the date of formal execution of the 
contract and complete within 07 days of 
commencement per unit.

It is acknowledged that the Contractor’s failure to achieve Substantial Completion of the Work within 
the Contract Time provided by the Contract Documents will cause the City to incur substantial 
economic damages and losses of types and in amounts which are impossible to compute and 
ascertain with certainty as a basis for recovery by the City of actual damages, and that liquidated 
damages represent a fair, reasonable and appropriate estimate thereof. Accordingly, in lieu of actual 
damages for such delay, the Contractor agrees that liquidated damages may be assessed and 
recovered by the City as against Contractor and its Surety, in the event of delayed completion and 
without the City being required to present any evidence of the amount or character of actual 
damages sustained by reason thereof; therefore Contractor shall be liable to the City for payment of 
liquidated damages in the amount of One Thousand Dollars ($1,000) for each day that Substantial 
Completion is delayed beyond the Contract Time as adjusted for time extensions provided by the 
Contract Documents. Such liquidated damages are intended to represent estimated actual damages 
and are not intended as a penalty, and Contractor shall pay them to City without limiting City’s right 
to terminate this agreement for default as provided elsewhere herein. 

NON-COMPLIANCE LIABILITY: 
The contractor shall comply with all applicable Federal, State and local regulations regarding the 
work being performed and shall incur the costs of all fines and work requirements resulting from 
non-compliance. Contractor shall indemnify and hold harmless the City of Woonsocket Lead Program 
and the property owner from any such fine or work requirements resulting from non-compliance. 
City of Woonsocket Lead Program reserves the right to stop work and shut down any job where the 
contractor is violating any state regulation regarding the Rules and Regulations for Lead Poisoning 
Prevention r23-24.6PB. 

CHANGE ORDERS: 
Any additional change orders occurring after the contract signing will not be paid for and are not 
valid UNLESS agreed upon in writing by the property owner, and the contractor.  Additional time will 
not be given to the contractor for any change order unless agreed upon  in writing in the change 
order. 



13 

 

 INSURANCE MINIMUMS: 
 
 Contractors Commercial General Liability Insurance 
   $1,000,000 per occurrence 
   $2,000,000 policy aggregate 
 
 Commercial Motor Vehicle Liability Insurance 
   $1,000,000 Combined Single Limit Per Occurrence  
 
 Worker's Compensation Insurance:  
 The Contractor shall furnish, to the Lead Hazard Program manager, verification of
 Worker Compensation insurance according to Title 28, Chapter 29, of the RI Worker 
 Compensation Law upon award of the contract 
 
 Contractors Pollution Liability (CPL) insurance is required: 
 The Contractor shall furnish a copy to the Lead Hazard Program Manager upon award 
 of the contract.   
 
 THE CITY OF WOONSOCKET shall be included as an "additional insured" on all policies 
 except for Workers Compensation. Satisfactory evidence of insurance shall be 
 furnished prior to commencement of the work. Agent's cancelation policy must be 
 included. 
 
 CLEANING: 
 The contractor shall clean the entire house so as to ensure the property owner a Lead-
 Safe home. After completion of all lead hazard reduction activities and removal of 
 containment except for critical barriers isolating work areas from no-work areas; HEPA 
 vacuum all surfaces; wet clean all surfaces wit allowable detergent (TSP) and rinse; 
 performing a second HEPA vacuuming. Repeat cleaning cycle as needed to achieve 
 compliance with RIDOH Lead Poisoning Prevention Regulations. 
 
 CONTRACTOR LICENSING: 
 All contractors performing Lead Hazard Reduction work must be licensed as a Lead 
 Hazard Reduction Contractor in accordance with Subpart D.1 of the RIDOH Lead 
 Poisoning Prevention Regulations. 
 
 LEAD WORKER PROTECTION: 
 Persons carrying out Lead Hazard Reduction activities must receive approved training 
 in accordance with the RIDOH Lead Poisoning Prevention Regulations and OSHA 
 worker protection regulations. All workers on any site containing lead must possess a 
 minimum of a 24hr Lead Workers License issued through the RIDOH. 
 
 SIGNAGE: 
 Install a prominent sign in appropriate language(s) at the front and rear entrances of the 
 building prior to starting any lead hazard reduction activity within. 
 
 SUPERVISOR TRAINING: 
 Lead Hazard Reduction Supervisors must be trained and licensed in accordance with the 
 current RIDOH Lead Poisoning Prevention Regulations. A 40hr licensed LHR Supervisor or 
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licensed LHR Contractor must be present on the job site at all times when lead hazard reduction 
work is being performed. 
 
INTERIOR CONTAINMENT: 
Construct interior containment in accordance with RIDOH Lead Poisoning Prevention Regulations as 
applicable. 
 
EXTERIOR CONTAINMENT: 
Provide exterior containment and cleanup as needed in accordance with RIDOH Lead Poisoning 
Prevention Regulations as applicable. 
 
HEAT GUNS:  
No heat guns are allowed while conducting any work in the City of Woonsocket Lead Hazard 
Reduction Program. 
 
LEAD DEMO AND WASTE DISPOSAL: 
All waste, both hazardous and non-hazardous, is to be managed in accordance with all applicable 
Federal, State and local regulations. The Contractor and the Owner are jointly responsible for 
ensuring that waste classified as hazardous is transported, manifested, and delivered by licensed 
transports. 
 
ONE YEAR MATERIAL & LABOR GUARANTEE: 
All labor and material will be covered in full for a minimum of one year from the final clearance date 
of the project. 
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PROPOSAL ITEMS 

  



1/9/2024Specs By Location

83-85  Hamlet AvenueAddress: Common AreasUnit:

Rear CommonLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 2 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9129-DPD  1.00 EAINTERIOR: FINAL CLEAN ________ ________ 1

Upon completion of all lead hazard reduction activities and 

floor/furniture containment removal, HEPA Vac/wet clean/HEPA 

Vac all surfaces. Repeat cleaning cycle as necessary to 

achieve clearance inspection standards. Refer to RI Lead 

Regulations § 13.6.

9537-DPD  1.00 EATHRESHOLD(S): STRIP AND RECOAT ________ ________ 2

Strip paint/finish to bare wood; prep, apply primer/sealer and 

two full coats of floor grade paint/finish.  Consult Minimum 

Standards for Materials.

Trade:  17 Drywall & Plaster

5275  20.00 SFDRYWALL--FIRE RESISTANT ________ ________ 3

Hang, tape and 3 coat finish 5/8" type X fire resistant drywall.  

Apply a 3/8" bead of adhesive to each framing member and 

screw or double nail, 8" o.c.  Run boards with long dimension 

horizontal.Sand ready for paint.

C SIDE WALL AT OPENING

Trade:  19 Paint & Wallpaper

Custom  20.00 SFPRIME & PAINT ________ ________ 4

Prime & paint new wall with color to match existing walls.

C SIDE WALL AT OPENING

Location Total: ____________

Building BodyLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 3 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

5810-DPD  90.00 LFPREP & PAINT EXTERIOR METAL ________ ________ 5

Wire brush all loose, peeling, cracked and blistered paint from 

metal surface.  Remove all rust.  Prime bare metal with iron 

oxide primer.  Apply one top coat of full gloss oil based enamel.

ALL DOWNSPOUTS & OIL FILL

9122  1.00 EAEXTERIOR GROUND CONTAINMENT ________ ________ 6

Attach two layers of 12' wide 6 mil polyethylene sheeting to the 

building perimeter with staples or furring strips extending 10' 
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83-85  Hamlet AvenueAddress: Common AreasUnit:

Building BodyLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 3 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

past the work area.  Construct a work site perimeter curb of 4" 

x 4" timbers wrapped under the containment.  Create an outer 

barrier of flags or plastic tape 3' on center, 20' form work site.  

Close and lock all windows and doors from the interior on the 

work site elevation.  Remove and replace daily.

9450-DPD  56.00 EAWINDOW TRIM - STABILIZE & RECOAT ________ ________ 7

After establishing any required floor containment with 

polyethylene sheeting, wet mist defective paint area with water 

to the point of saturation.  Lightly scrape all loose paint.  

Feather edges with a wet, 100-grit sponge sanding block 

saturated with deglossing agent.  Wash with detergent solution, 

rinse, allow to dry and HEPA vacuum any paint chips, dust and 

debris.  Spot prime and top coat with premium acrylic latex 

paint.

SIDE ABCD WINDOW CASE/SILLS. REMOVE & DEPOSE OF 

ALL OLD STORM WINDOWS

9477-DPD  7.00 EABASEMENT WINDOW(S): INSTALL V R W W/NEW FRAME ________ ________ 8

Establish containment for interior and exterior work areas. 

Remove and dispose of existing frame and sash. Construct 

new frame assembly according to Program Drawing DWG 

8-01; fill gaps between framing and frame with 

mortar/insulation/caulk/hydraulic cement/limited expansion 

sealant; install primed exterior stops. Install hopper or slider 

type (owner's choice), DG window; insulate gap between 

window frame and new vinyl window. Frame and window 

installation should be level and plumb; caulk seams and joints 

to eliminate air infiltration. HEPA Vac/Clean both interior and 

exterior work areas. Consult Minimum Standards for Materials.

ALL BASEMENT WINDOWS

9490-DPD  1.00 EADOOR TRIM/JAMB - STABILIZE & RECOAT ________ ________ 9

After establishing any required floor containment with 

polyethylene sheeting, wet mist defective paint area with water 

to the point of saturation.  Lightly scrape all loose paint.  

Feather edges with a wet, 100-grit sponge sanding block 

saturated with deglossing agent.  Wash with detergent solution, 

rinse, allow to dry and HEPA vacuum any paint chips, dust and 

debris.  Spot prime and top coat with premium acrylic latex 

paint.

SIDE D DOOR, DOOR CASE/JAMB & KICKPLATE

9627-DPD  1.00 SFSIDING: STABILIZE & RECOAT ________ ________ 10

Stabilize and prep siding. Replace rotten/damaged siding 

(include up to 100 sq. ft. total). Re-nail loose siding. Caulk 

siding/trim seams and cracks in clapboards. 

Accessories/attachments such as gutters, downspouts and 

shutters shall be removed to treat areas behind them.  Apply 

full coat of tinted primer and 2 finish coats to match existing 

color and finish, Re-install gutters, downspouts, and shutters. 

Consult Minimum Standards for Materials.

SIDE ABCD ALL PREVIOUSLY PAINTED SIDING, UPPER 

TRIM
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83-85  Hamlet AvenueAddress: Common AreasUnit:

Building BodyLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 3 -

Spec Quantity Units Unit Price Total PriceSpec #

Location Total: ____________

Side A Front PorchLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 4 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9122  1.00 EAEXTERIOR GROUND CONTAINMENT ________ ________ 11

Attach two layers of 12' wide 6 mil polyethylene sheeting to the 

building perimeter with staples or furring strips extending 10' 

past the work area.  Construct a work site perimeter curb of 4" 

x 4" timbers wrapped under the containment.  Create an outer 

barrier of flags or plastic tape 3' on center, 20' form work site.  

Close and lock all windows and doors from the interior on the 

work site elevation.  Remove and replace daily.

9491-DPD  2.00 EADOOR(S): STABILIZE & RECOAT ________ ________ 12

Stabilize and prep door(s). Strip paint from hinge barrels and 

tighten hinges and other hardware by tightening or replacing 

screws. Apply full coat of primer/sealer and single topcoat to 

match existing color and finish.  Consult Minimum Standards 

for Materials.

SIDE C ENTRY DOORS

9627-DPD  1.00 EASIDING: STABILIZE & RECOAT ________ ________ 13

Stabilize and prep siding. Replace rotten/damaged siding 

(include up to 100 sq. ft. total). Re-nail loose siding. Caulk 

siding/trim seams and cracks in clapboards. 

Accessories/attachments such as gutters, downspouts and 

shutters shall be removed to treat areas behind them.  Apply 

full coat of tinted primer and 2 finish coats to match existing 

color and finish, Re-install gutters, downspouts, and shutters. 

Consult Minimum Standards for Materials.

ALL PREVIOUSLY PAINTED SIDING

9649-DPD  2.00 SFTRIM: STABILIZE & RECOAT ________ ________ 14

Stabilize and prep trim; fully prime/seal and caulk seams; apply 

one finish coat to match existing color & finish. Consult 

Minimum Standards for Materials.

ALL PREVIOUSLY PAINTED UPPER TRIM, JOIST & 

COLUMNS

9683-DPD  1.00 EAPORCH CEILING: STABILIZE & RECOAT ________ ________ 15

Stabilize and prep porch ceiling and trim components. 

Re-fasten loose components, degloss entire surface, fully 

prime and apply one finish coat. Color and finish to match 

existing. Consult Minimum Standards for Materials.

ALL PREVIOUSLY PAINTED CEILING

Location Total: ____________

Side C 2nd Floor PorchLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 5 -
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83-85  Hamlet AvenueAddress: Common AreasUnit:

Side C 2nd Floor PorchLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 5 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  5 Demolition & Disposal

706  1.00 EADEMO OPENINGS ________ ________ 16

Remove door components back to framing members with a 

minimum of damage to structure.  Remove debris from site and 

haul to a legal landfill.

Trade:  9 Environmental Rehab

9707  1.00 SFEXTERIOR: REPLACE PORCH DECK ________ ________ 17

Remove, package and dispose of porch deck. Replace deck 

using preservative treated 5/4" x 6" radius edge decking. 

Replace trim as required. Repaint as close to original as 

possible.

SIDE C 1st FLOOR

Trade:  10 Carpentry

Custom  40.00 LFINSTALL NEW RAIL SYSTEM ________ ________ 18

Install new PT rail system with graspable hand rail to building 

code.

SIDE C 1st FLOOR

Custom  1.00 EAENCLOSE OPENING ________ ________ 19

Reframe opening to building code. Install exterior sheathing, 

attach house wrap then insulate with R value specified by 

building code. Install wood shingles to match existing. 

On interior, install sheetrock per building code specifications. 

Tape and float plaster level to surrounding surfaces. Prime and 

top coat to match existing.

SIDE A 2ND FLOOR

Trade:  1601 Demolition, Salvage, Reuse & Disposal

755  1.00 SFDEMO PORCH ________ ________ 20

Demolish entire porch including columns/posts, deck, 

railing/walls, substructure, lattice and steps and dispose of in 

code legal dump.  Rake yard clean.  Patch trim and siding 

matching as closely as possible in like kind. Roof/canopy to 

remain and be secured with proper and permanent  bracing.

SIDE C PORCH !st & 2nd FLOOR

Location Total: ____________

GarageLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 6 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9122  1.00 EAEXTERIOR GROUND CONTAINMENT ________ ________ 21
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83-85  Hamlet AvenueAddress: Common AreasUnit:

GarageLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 6 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

Attach two layers of 12' wide 6 mil polyethylene sheeting to the 

building perimeter with staples or furring strips extending 10' 

past the work area.  Construct a work site perimeter curb of 4" 

x 4" timbers wrapped under the containment.  Create an outer 

barrier of flags or plastic tape 3' on center, 20' form work site.  

Close and lock all windows and doors from the interior on the 

work site elevation.  Remove and replace daily.

9450-DPD  4.00 EAWINDOW TRIM - STABILIZE & RECOAT ________ ________ 22

After establishing any required floor containment with 

polyethylene sheeting, wet mist defective paint area with water 

to the point of saturation.  Lightly scrape all loose paint.  

Feather edges with a wet, 100-grit sponge sanding block 

saturated with deglossing agent.  Wash with detergent solution, 

rinse, allow to dry and HEPA vacuum any paint chips, dust and 

debris.  Spot prime and top coat with premium acrylic latex 

paint.

SIDE A & C WINDOW CASE/SILLS & SASHES

9490-DPD  1.00 EADOOR TRIM/JAMB - STABILIZE & RECOAT ________ ________ 23

After establishing any required floor containment with 

polyethylene sheeting, wet mist defective paint area with water 

to the point of saturation.  Lightly scrape all loose paint.  

Feather edges with a wet, 100-grit sponge sanding block 

saturated with deglossing agent.  Wash with detergent solution, 

rinse, allow to dry and HEPA vacuum any paint chips, dust and 

debris.  Spot prime and top coat with premium acrylic latex 

paint.

SIDE D DOOR, DOOR CASE/JAMB

9627-DPD  1.00 SFSIDING: STABILIZE & RECOAT ________ ________ 24

Stabilize and prep siding. Replace rotten/damaged siding 

(include up to 100 sq. ft. total). Re-nail loose siding. Caulk 

siding/trim seams and cracks in clapboards. 

Accessories/attachments such as gutters, downspouts and 

shutters shall be removed to treat areas behind them.  Apply 

full coat of tinted primer and 2 finish coats to match existing 

color and finish, Re-install gutters, downspouts, and shutters. 

Consult Minimum Standards for Materials.

SIDE ABCD ALL PREVIOUSLY PAINTED SIDING, UPPER 

TRIM, CORNER BOARDS

Location Total: ____________

Unit Total for 83-85  Hamlet Avenue, Unit Common Areas: ____________

83-85  Hamlet AvenueAddress: Unit 01Unit:

Rm #1 Living RoomLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 1 -

Spec Quantity Units Unit Price Total PriceSpec #
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83-85  Hamlet AvenueAddress: Unit 01Unit:

Rm #1 Living RoomLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 1 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9123-DPD  1.00 EAINTERIOR: FULL CONTAIN & CLEAN ________ ________ 25

Protect occupant's belongings from dust and debris 

contamination by covering w/ 6 mil. plastic sheeting or by 

moving furniture and belongings to a safe area. Upon 

completion of work, remove and dispose of floor and furniture 

containment and clean to clearance inspection standards.  

Upon completion of all lead hazard reduction activities and 

floor/furniture containment removal, HEPA Vac/wet clean/HEPA 

Vac all surfaces. Repeat cleaning cycle as necessary to 

achieve clearance inspection standards. Refer to RI Lead 

Regulations § 13.6. When unit/area is declared lead-safe by 

inspector and/or program, remove containment barriers and 

move furniture back into place. 14.8 for containment 

requirements and Section 13.6 for cleaning and clearance 

inspection.

9454-DPD  3.00 EAWINDOW(S): REPLACE W/ VRW ________ ________ 26

Remove and dispose of interior stops, parting bead and sash, 

sash weight system; open weight pocket panel & HEPA/Vac 

cavity; fill cavity with insulation and replace panel. Remove and 

dispose of storm windows. Install a virgin vinyl, 1 over 1, DH, 

DG VRW, with latch(es) (2 each if > 30"), night latches; insulate 

gap between new vinyl frame and existing wood jamb, header 

and sill; prime & install new interior stops; caulk interior and 

exterior joints and frame to eliminate air infiltration. If existing 

window stops are coated with varnish and in good condition 

they may be re-installed. If interior stops were painted then 

prime and install new window stops. Window installation should 

be level and plumb. Apply primer/sealer, and full finish coat of 

paint to interior stop, sill, header and side jambs. Paint color 

and finish to match existing. Consult Minimum Standards for 

Materials.

SIDE A WINDOW SASHES

Location Total: ____________

Rm #2 HallwayLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 2 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9123-DPD  1.00 EAINTERIOR: FULL CONTAIN & CLEAN ________ ________ 27

Protect occupant's belongings from dust and debris 

contamination by covering w/ 6 mil. plastic sheeting or by 

moving furniture and belongings to a safe area. Upon 

completion of work, remove and dispose of floor and furniture 

containment and clean to clearance inspection standards.  

Upon completion of all lead hazard reduction activities and 

floor/furniture containment removal, HEPA Vac/wet clean/HEPA 

Vac all surfaces. Repeat cleaning cycle as necessary to 

achieve clearance inspection standards. Refer to RI Lead 

Regulations § 13.6. When unit/area is declared lead-safe by 

inspector and/or program, remove containment barriers and 
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83-85  Hamlet AvenueAddress: Unit 01Unit:

Rm #2 HallwayLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 2 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

move furniture back into place. 14.8 for containment 

requirements and Section 13.6 for cleaning and clearance 

inspection.

Location Total: ____________

Rm #3 BedroomLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 3 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9123-DPD  1.00 EAINTERIOR: FULL CONTAIN & CLEAN ________ ________ 28

Protect occupant's belongings from dust and debris 

contamination by covering w/ 6 mil. plastic sheeting or by 

moving furniture and belongings to a safe area. Upon 

completion of work, remove and dispose of floor and furniture 

containment and clean to clearance inspection standards.  

Upon completion of all lead hazard reduction activities and 

floor/furniture containment removal, HEPA Vac/wet clean/HEPA 

Vac all surfaces. Repeat cleaning cycle as necessary to 

achieve clearance inspection standards. Refer to RI Lead 

Regulations § 13.6. When unit/area is declared lead-safe by 

inspector and/or program, remove containment barriers and 

move furniture back into place. 14.8 for containment 

requirements and Section 13.6 for cleaning and clearance 

inspection.

9454-DPD  4.00 EAWINDOW(S): REPLACE W/ VRW ________ ________ 29

Remove and dispose of interior stops, parting bead and sash, 

sash weight system; open weight pocket panel & HEPA/Vac 

cavity; fill cavity with insulation and replace panel. Remove and 

dispose of storm windows. Install a virgin vinyl, 1 over 1, DH, 

DG VRW, with latch(es) (2 each if > 30"), night latches; insulate 

gap between new vinyl frame and existing wood jamb, header 

and sill; prime & install new interior stops; caulk interior and 

exterior joints and frame to eliminate air infiltration. If existing 

window stops are coated with varnish and in good condition 

they may be re-installed. If interior stops were painted then 

prime and install new window stops. Window installation should 

be level and plumb. Apply primer/sealer, and full finish coat of 

paint to interior stop, sill, header and side jambs. Paint color 

and finish to match existing. Consult Minimum Standards for 

Materials.

SIDE A & B WINDOW SASHES

Location Total: ____________

Rm #4 BathroomLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 4 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab
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83-85  Hamlet AvenueAddress: Unit 01Unit:

Rm #4 BathroomLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 4 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9123-DPD  1.00 EAINTERIOR: FULL CONTAIN & CLEAN ________ ________ 30

Protect occupant's belongings from dust and debris 

contamination by covering w/ 6 mil. plastic sheeting or by 

moving furniture and belongings to a safe area. Upon 

completion of work, remove and dispose of floor and furniture 

containment and clean to clearance inspection standards.  

Upon completion of all lead hazard reduction activities and 

floor/furniture containment removal, HEPA Vac/wet clean/HEPA 

Vac all surfaces. Repeat cleaning cycle as necessary to 

achieve clearance inspection standards. Refer to RI Lead 

Regulations § 13.6. When unit/area is declared lead-safe by 

inspector and/or program, remove containment barriers and 

move furniture back into place. 14.8 for containment 

requirements and Section 13.6 for cleaning and clearance 

inspection.

Location Total: ____________

Rm #5 BedroomLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 5 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9123-DPD  1.00 EAINTERIOR: FULL CONTAIN & CLEAN ________ ________ 31

Protect occupant's belongings from dust and debris 

contamination by covering w/ 6 mil. plastic sheeting or by 

moving furniture and belongings to a safe area. Upon 

completion of work, remove and dispose of floor and furniture 

containment and clean to clearance inspection standards.  

Upon completion of all lead hazard reduction activities and 

floor/furniture containment removal, HEPA Vac/wet clean/HEPA 

Vac all surfaces. Repeat cleaning cycle as necessary to 

achieve clearance inspection standards. Refer to RI Lead 

Regulations § 13.6. When unit/area is declared lead-safe by 

inspector and/or program, remove containment barriers and 

move furniture back into place. 14.8 for containment 

requirements and Section 13.6 for cleaning and clearance 

inspection.

9454-DPD  2.00 EAWINDOW(S): REPLACE W/ VRW ________ ________ 32

Remove and dispose of interior stops, parting bead and sash, 

sash weight system; open weight pocket panel & HEPA/Vac 

cavity; fill cavity with insulation and replace panel. Remove and 

dispose of storm windows. Install a virgin vinyl, 1 over 1, DH, 

DG VRW, with latch(es) (2 each if > 30"), night latches; insulate 

gap between new vinyl frame and existing wood jamb, header 

and sill; prime & install new interior stops; caulk interior and 

exterior joints and frame to eliminate air infiltration. If existing 

window stops are coated with varnish and in good condition 

they may be re-installed. If interior stops were painted then 

prime and install new window stops. Window installation should 

be level and plumb. Apply primer/sealer, and full finish coat of 

paint to interior stop, sill, header and side jambs. Paint color 

and finish to match existing. Consult Minimum Standards for 
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83-85  Hamlet AvenueAddress: Unit 01Unit:

Rm #5 BedroomLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 5 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

Materials.

SIDE B & C WINDOW SASHES

Location Total: ____________

Rm #6 KitchenLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 6 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9123-DPD  1.00 EAINTERIOR: FULL CONTAIN & CLEAN ________ ________ 33

Protect occupant's belongings from dust and debris 

contamination by covering w/ 6 mil. plastic sheeting or by 

moving furniture and belongings to a safe area. Upon 

completion of work, remove and dispose of floor and furniture 

containment and clean to clearance inspection standards.  

Upon completion of all lead hazard reduction activities and 

floor/furniture containment removal, HEPA Vac/wet clean/HEPA 

Vac all surfaces. Repeat cleaning cycle as necessary to 

achieve clearance inspection standards. Refer to RI Lead 

Regulations § 13.6. When unit/area is declared lead-safe by 

inspector and/or program, remove containment barriers and 

move furniture back into place. 14.8 for containment 

requirements and Section 13.6 for cleaning and clearance 

inspection.

Location Total: ____________

Rm #7 Dining RoomLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 7 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9123-DPD  1.00 EAINTERIOR: FULL CONTAIN & CLEAN ________ ________ 34

Protect occupant's belongings from dust and debris 

contamination by covering w/ 6 mil. plastic sheeting or by 

moving furniture and belongings to a safe area. Upon 

completion of work, remove and dispose of floor and furniture 

containment and clean to clearance inspection standards.  

Upon completion of all lead hazard reduction activities and 

floor/furniture containment removal, HEPA Vac/wet clean/HEPA 

Vac all surfaces. Repeat cleaning cycle as necessary to 

achieve clearance inspection standards. Refer to RI Lead 

Regulations § 13.6. When unit/area is declared lead-safe by 

inspector and/or program, remove containment barriers and 

move furniture back into place. 14.8 for containment 

requirements and Section 13.6 for cleaning and clearance 

inspection.

9454-DPD  4.00 EAWINDOW(S): REPLACE W/ VRW ________ ________ 35

Remove and dispose of interior stops, parting bead and sash, 
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83-85  Hamlet AvenueAddress: Unit 01Unit:

Rm #7 Dining RoomLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 7 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

sash weight system; open weight pocket panel & HEPA/Vac 

cavity; fill cavity with insulation and replace panel. Remove and 

dispose of storm windows. Install a virgin vinyl, 1 over 1, DH, 

DG VRW, with latch(es) (2 each if > 30"), night latches; insulate 

gap between new vinyl frame and existing wood jamb, header 

and sill; prime & install new interior stops; caulk interior and 

exterior joints and frame to eliminate air infiltration. If existing 

window stops are coated with varnish and in good condition 

they may be re-installed. If interior stops were painted then 

prime and install new window stops. Window installation should 

be level and plumb. Apply primer/sealer, and full finish coat of 

paint to interior stop, sill, header and side jambs. Paint color 

and finish to match existing. Consult Minimum Standards for 

Materials.

SIDE C WINDOW SASHES

Location Total: ____________

Rm #8 FoyerLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 8 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9123-DPD  1.00 EAINTERIOR: FULL CONTAIN & CLEAN ________ ________ 36

Protect occupant's belongings from dust and debris 

contamination by covering w/ 6 mil. plastic sheeting or by 

moving furniture and belongings to a safe area. Upon 

completion of work, remove and dispose of floor and furniture 

containment and clean to clearance inspection standards.  

Upon completion of all lead hazard reduction activities and 

floor/furniture containment removal, HEPA Vac/wet clean/HEPA 

Vac all surfaces. Repeat cleaning cycle as necessary to 

achieve clearance inspection standards. Refer to RI Lead 

Regulations § 13.6. When unit/area is declared lead-safe by 

inspector and/or program, remove containment barriers and 

move furniture back into place. 14.8 for containment 

requirements and Section 13.6 for cleaning and clearance 

inspection.

9454-DPD  10.00 EAWINDOW(S): REPLACE W/ VRW ________ ________ 37

Remove and dispose of interior stops, parting bead and sash, 

sash weight system; open weight pocket panel & HEPA/Vac 

cavity; fill cavity with insulation and replace panel. Remove and 

dispose of storm windows. Install a virgin vinyl, 1 over 1, DH, 

DG VRW, with latch(es) (2 each if > 30"), night latches; insulate 

gap between new vinyl frame and existing wood jamb, header 

and sill; prime & install new interior stops; caulk interior and 

exterior joints and frame to eliminate air infiltration. If existing 

window stops are coated with varnish and in good condition 

they may be re-installed. If interior stops were painted then 

prime and install new window stops. Window installation should 

be level and plumb. Apply primer/sealer, and full finish coat of 

paint to interior stop, sill, header and side jambs. Paint color 
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83-85  Hamlet AvenueAddress: Unit 01Unit:

Rm #8 FoyerLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 8 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

and finish to match existing. Consult Minimum Standards for 

Materials.

SIDE A, C & D WINDOW SASHES

Location Total: ____________

Rm #9 HallwayLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 9 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9123-DPD  1.00 EAINTERIOR: FULL CONTAIN & CLEAN ________ ________ 38

Protect occupant's belongings from dust and debris 

contamination by covering w/ 6 mil. plastic sheeting or by 

moving furniture and belongings to a safe area. Upon 

completion of work, remove and dispose of floor and furniture 

containment and clean to clearance inspection standards.  

Upon completion of all lead hazard reduction activities and 

floor/furniture containment removal, HEPA Vac/wet clean/HEPA 

Vac all surfaces. Repeat cleaning cycle as necessary to 

achieve clearance inspection standards. Refer to RI Lead 

Regulations § 13.6. When unit/area is declared lead-safe by 

inspector and/or program, remove containment barriers and 

move furniture back into place. 14.8 for containment 

requirements and Section 13.6 for cleaning and clearance 

inspection.

Location Total: ____________

Unit Total for 83-85  Hamlet Avenue, Unit Unit 01: ____________

83-85  Hamlet AvenueAddress: Unit 02Unit:

Rm #1 Living RoomLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 1 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9123-DPD  1.00 EAINTERIOR: FULL CONTAIN & CLEAN ________ ________ 39

Protect occupant's belongings from dust and debris 

contamination by covering w/ 6 mil. plastic sheeting or by 

moving furniture and belongings to a safe area. Upon 

completion of work, remove and dispose of floor and furniture 

containment and clean to clearance inspection standards.  

Upon completion of all lead hazard reduction activities and 

floor/furniture containment removal, HEPA Vac/wet clean/HEPA 

Vac all surfaces. Repeat cleaning cycle as necessary to 

achieve clearance inspection standards. Refer to RI Lead 

Regulations § 13.6. When unit/area is declared lead-safe by 

inspector and/or program, remove containment barriers and 
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83-85  Hamlet AvenueAddress: Unit 02Unit:

Rm #1 Living RoomLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 1 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

move furniture back into place. 14.8 for containment 

requirements and Section 13.6 for cleaning and clearance 

inspection.

9454-DPD  4.00 EAWINDOW(S): REPLACE W/ VRW ________ ________ 40

Remove and dispose of interior stops, parting bead and sash, 

sash weight system; open weight pocket panel & HEPA/Vac 

cavity; fill cavity with insulation and replace panel. Remove and 

dispose of storm windows. Install a virgin vinyl, 1 over 1, DH, 

DG VRW, with latch(es) (2 each if > 30"), night latches; insulate 

gap between new vinyl frame and existing wood jamb, header 

and sill; prime & install new interior stops; caulk interior and 

exterior joints and frame to eliminate air infiltration. If existing 

window stops are coated with varnish and in good condition 

they may be re-installed. If interior stops were painted then 

prime and install new window stops. Window installation should 

be level and plumb. Apply primer/sealer, and full finish coat of 

paint to interior stop, sill, header and side jambs. Paint color 

and finish to match existing. Consult Minimum Standards for 

Materials.

SIDE A & D WINDOW SASHES

Location Total: ____________

Rm #2 Front EntryLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 2 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9123-DPD  1.00 EAINTERIOR: FULL CONTAIN & CLEAN ________ ________ 41

Protect occupant's belongings from dust and debris 

contamination by covering w/ 6 mil. plastic sheeting or by 

moving furniture and belongings to a safe area. Upon 

completion of work, remove and dispose of floor and furniture 

containment and clean to clearance inspection standards.  

Upon completion of all lead hazard reduction activities and 

floor/furniture containment removal, HEPA Vac/wet clean/HEPA 

Vac all surfaces. Repeat cleaning cycle as necessary to 

achieve clearance inspection standards. Refer to RI Lead 

Regulations § 13.6. When unit/area is declared lead-safe by 

inspector and/or program, remove containment barriers and 

move furniture back into place. 14.8 for containment 

requirements and Section 13.6 for cleaning and clearance 

inspection.

9454-DPD  2.00 EAWINDOW(S): REPLACE W/ VRW ________ ________ 42

Remove and dispose of interior stops, parting bead and sash, 

sash weight system; open weight pocket panel & HEPA/Vac 

cavity; fill cavity with insulation and replace panel. Remove and 

dispose of storm windows. Install a virgin vinyl, 1 over 1, DH, 

DG VRW, with latch(es) (2 each if > 30"), night latches; insulate 

gap between new vinyl frame and existing wood jamb, header 

and sill; prime & install new interior stops; caulk interior and 

exterior joints and frame to eliminate air infiltration. If existing 
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83-85  Hamlet AvenueAddress: Unit 02Unit:

Rm #2 Front EntryLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 2 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

window stops are coated with varnish and in good condition 

they may be re-installed. If interior stops were painted then 

prime and install new window stops. Window installation should 

be level and plumb. Apply primer/sealer, and full finish coat of 

paint to interior stop, sill, header and side jambs. Paint color 

and finish to match existing. Consult Minimum Standards for 

Materials.

SIDE A WINDOW SASHES

9537-DPD  1.00 EATHRESHOLD(S): STRIP AND RECOAT ________ ________ 43

Strip paint/finish to bare wood; prep, apply primer/sealer and 

two full coats of floor grade paint/finish.  Consult Minimum 

Standards for Materials.

SIDE A DOOR THRESHOLD

Location Total: ____________

Rm #3 BedroomLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 3 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9123-DPD  1.00 EAINTERIOR: FULL CONTAIN & CLEAN ________ ________ 44

Protect occupant's belongings from dust and debris 

contamination by covering w/ 6 mil. plastic sheeting or by 

moving furniture and belongings to a safe area. Upon 

completion of work, remove and dispose of floor and furniture 

containment and clean to clearance inspection standards.  

Upon completion of all lead hazard reduction activities and 

floor/furniture containment removal, HEPA Vac/wet clean/HEPA 

Vac all surfaces. Repeat cleaning cycle as necessary to 

achieve clearance inspection standards. Refer to RI Lead 

Regulations § 13.6. When unit/area is declared lead-safe by 

inspector and/or program, remove containment barriers and 

move furniture back into place. 14.8 for containment 

requirements and Section 13.6 for cleaning and clearance 

inspection.

9167-DPD  6.00 LFCLOSET ROD(S): REPLACE W/ WOOD ________ ________ 45

Replace existing closet rod and w/ new wood rod in new 

holders.

SIDE D CLOSET POLE

9454-DPD  4.00 EAWINDOW(S): REPLACE W/ VRW ________ ________ 46

Remove and dispose of interior stops, parting bead and sash, 

sash weight system; open weight pocket panel & HEPA/Vac 

cavity; fill cavity with insulation and replace panel. Remove and 

dispose of storm windows. Install a virgin vinyl, 1 over 1, DH, 

DG VRW, with latch(es) (2 each if > 30"), night latches; insulate 

gap between new vinyl frame and existing wood jamb, header 

and sill; prime & install new interior stops; caulk interior and 

exterior joints and frame to eliminate air infiltration. If existing 

window stops are coated with varnish and in good condition 
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83-85  Hamlet AvenueAddress: Unit 02Unit:

Rm #3 BedroomLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 3 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

they may be re-installed. If interior stops were painted then 

prime and install new window stops. Window installation should 

be level and plumb. Apply primer/sealer, and full finish coat of 

paint to interior stop, sill, header and side jambs. Paint color 

and finish to match existing. Consult Minimum Standards for 

Materials.

SIDE A & B WINDOW SASHES

Location Total: ____________

Rm #4 BathroomLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 4 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9123-DPD  1.00 EAINTERIOR: FULL CONTAIN & CLEAN ________ ________ 47

Protect occupant's belongings from dust and debris 

contamination by covering w/ 6 mil. plastic sheeting or by 

moving furniture and belongings to a safe area. Upon 

completion of work, remove and dispose of floor and furniture 

containment and clean to clearance inspection standards.  

Upon completion of all lead hazard reduction activities and 

floor/furniture containment removal, HEPA Vac/wet clean/HEPA 

Vac all surfaces. Repeat cleaning cycle as necessary to 

achieve clearance inspection standards. Refer to RI Lead 

Regulations § 13.6. When unit/area is declared lead-safe by 

inspector and/or program, remove containment barriers and 

move furniture back into place. 14.8 for containment 

requirements and Section 13.6 for cleaning and clearance 

inspection.

9586  1.00 EASTABILIZE RADIATOR ________ ________ 48

After establishing any required floor containment with 

polyethylene sheeting, wet mist defective paint with water to the 

point of saturation.  Remove deteriorated paint by wet scraping.  

Wash with detergent solution, rinse, allow to dry and HEPA 

vacuum any paint chips, dust and debris.  Spot prime bare 

metal with metal primer. Apply a minimum of one (1) coat alkyd 

enamel or metal paint.

SIDE A RADIATOR

Location Total: ____________

Rm #5 BedroomLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 5 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9123-DPD  1.00 EAINTERIOR: FULL CONTAIN & CLEAN ________ ________ 49

Protect occupant's belongings from dust and debris 

contamination by covering w/ 6 mil. plastic sheeting or by 
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83-85  Hamlet AvenueAddress: Unit 02Unit:

Rm #5 BedroomLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 5 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

moving furniture and belongings to a safe area. Upon 

completion of work, remove and dispose of floor and furniture 

containment and clean to clearance inspection standards.  

Upon completion of all lead hazard reduction activities and 

floor/furniture containment removal, HEPA Vac/wet clean/HEPA 

Vac all surfaces. Repeat cleaning cycle as necessary to 

achieve clearance inspection standards. Refer to RI Lead 

Regulations § 13.6. When unit/area is declared lead-safe by 

inspector and/or program, remove containment barriers and 

move furniture back into place. 14.8 for containment 

requirements and Section 13.6 for cleaning and clearance 

inspection.

9162-DPD  150.00 SFCEILING: SPOT TREATMENT ________ ________ 50

Stabilize and prep spot treatment areas; spot prime and spot 

finish. Finish coat to match existing color and finish.  Consult 

Minimum Standards for Materials.

9454-DPD  2.00 EAWINDOW(S): REPLACE W/ VRW ________ ________ 51

Remove and dispose of interior stops, parting bead and sash, 

sash weight system; open weight pocket panel & HEPA/Vac 

cavity; fill cavity with insulation and replace panel. Remove and 

dispose of storm windows. Install a virgin vinyl, 1 over 1, DH, 

DG VRW, with latch(es) (2 each if > 30"), night latches; insulate 

gap between new vinyl frame and existing wood jamb, header 

and sill; prime & install new interior stops; caulk interior and 

exterior joints and frame to eliminate air infiltration. If existing 

window stops are coated with varnish and in good condition 

they may be re-installed. If interior stops were painted then 

prime and install new window stops. Window installation should 

be level and plumb. Apply primer/sealer, and full finish coat of 

paint to interior stop, sill, header and side jambs. Paint color 

and finish to match existing. Consult Minimum Standards for 

Materials.

SIDE B & C WINDOW SASHES

Location Total: ____________

Rm #6 KitchenLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 6 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9123-DPD  1.00 EAINTERIOR: FULL CONTAIN & CLEAN ________ ________ 52

Protect occupant's belongings from dust and debris 

contamination by covering w/ 6 mil. plastic sheeting or by 

moving furniture and belongings to a safe area. Upon 

completion of work, remove and dispose of floor and furniture 

containment and clean to clearance inspection standards.  

Upon completion of all lead hazard reduction activities and 

floor/furniture containment removal, HEPA Vac/wet clean/HEPA 

Vac all surfaces. Repeat cleaning cycle as necessary to 

achieve clearance inspection standards. Refer to RI Lead 

Regulations § 13.6. When unit/area is declared lead-safe by 
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83-85  Hamlet AvenueAddress: Unit 02Unit:

Rm #6 KitchenLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 6 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

inspector and/or program, remove containment barriers and 

move furniture back into place. 14.8 for containment 

requirements and Section 13.6 for cleaning and clearance 

inspection.

9454-DPD  2.00 EAWINDOW(S): REPLACE W/ VRW ________ ________ 53

Remove and dispose of interior stops, parting bead and sash, 

sash weight system; open weight pocket panel & HEPA/Vac 

cavity; fill cavity with insulation and replace panel. Remove and 

dispose of storm windows. Install a virgin vinyl, 1 over 1, DH, 

DG VRW, with latch(es) (2 each if > 30"), night latches; insulate 

gap between new vinyl frame and existing wood jamb, header 

and sill; prime & install new interior stops; caulk interior and 

exterior joints and frame to eliminate air infiltration. If existing 

window stops are coated with varnish and in good condition 

they may be re-installed. If interior stops were painted then 

prime and install new window stops. Window installation should 

be level and plumb. Apply primer/sealer, and full finish coat of 

paint to interior stop, sill, header and side jambs. Paint color 

and finish to match existing. Consult Minimum Standards for 

Materials.

SIDE C WINDOW SASHES

Location Total: ____________

Rm #7 BedroomLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 7 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9123-DPD  1.00 EAINTERIOR: FULL CONTAIN & CLEAN ________ ________ 54

Protect occupant's belongings from dust and debris 

contamination by covering w/ 6 mil. plastic sheeting or by 

moving furniture and belongings to a safe area. Upon 

completion of work, remove and dispose of floor and furniture 

containment and clean to clearance inspection standards.  

Upon completion of all lead hazard reduction activities and 

floor/furniture containment removal, HEPA Vac/wet clean/HEPA 

Vac all surfaces. Repeat cleaning cycle as necessary to 

achieve clearance inspection standards. Refer to RI Lead 

Regulations § 13.6. When unit/area is declared lead-safe by 

inspector and/or program, remove containment barriers and 

move furniture back into place. 14.8 for containment 

requirements and Section 13.6 for cleaning and clearance 

inspection.

9454-DPD  4.00 EAWINDOW(S): REPLACE W/ VRW ________ ________ 55

Remove and dispose of interior stops, parting bead and sash, 

sash weight system; open weight pocket panel & HEPA/Vac 

cavity; fill cavity with insulation and replace panel. Remove and 

dispose of storm windows. Install a virgin vinyl, 1 over 1, DH, 

DG VRW, with latch(es) (2 each if > 30"), night latches; insulate 

gap between new vinyl frame and existing wood jamb, header 

and sill; prime & install new interior stops; caulk interior and 
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83-85  Hamlet AvenueAddress: Unit 02Unit:

Rm #7 BedroomLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 7 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

exterior joints and frame to eliminate air infiltration. If existing 

window stops are coated with varnish and in good condition 

they may be re-installed. If interior stops were painted then 

prime and install new window stops. Window installation should 

be level and plumb. Apply primer/sealer, and full finish coat of 

paint to interior stop, sill, header and side jambs. Paint color 

and finish to match existing. Consult Minimum Standards for 

Materials.

SIDE C WINDOW SASHES

Location Total: ____________

Rm #8 BedroomLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 8 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9123-DPD  1.00 EAINTERIOR: FULL CONTAIN & CLEAN ________ ________ 56

Protect occupant's belongings from dust and debris 

contamination by covering w/ 6 mil. plastic sheeting or by 

moving furniture and belongings to a safe area. Upon 

completion of work, remove and dispose of floor and furniture 

containment and clean to clearance inspection standards.  

Upon completion of all lead hazard reduction activities and 

floor/furniture containment removal, HEPA Vac/wet clean/HEPA 

Vac all surfaces. Repeat cleaning cycle as necessary to 

achieve clearance inspection standards. Refer to RI Lead 

Regulations § 13.6. When unit/area is declared lead-safe by 

inspector and/or program, remove containment barriers and 

move furniture back into place. 14.8 for containment 

requirements and Section 13.6 for cleaning and clearance 

inspection.

9454-DPD  9.00 EAWINDOW(S): REPLACE W/ VRW ________ ________ 57

Remove and dispose of interior stops, parting bead and sash, 

sash weight system; open weight pocket panel & HEPA/Vac 

cavity; fill cavity with insulation and replace panel. Remove and 

dispose of storm windows. Install a virgin vinyl, 1 over 1, DH, 

DG VRW, with latch(es) (2 each if > 30"), night latches; insulate 

gap between new vinyl frame and existing wood jamb, header 

and sill; prime & install new interior stops; caulk interior and 

exterior joints and frame to eliminate air infiltration. If existing 

window stops are coated with varnish and in good condition 

they may be re-installed. If interior stops were painted then 

prime and install new window stops. Window installation should 

be level and plumb. Apply primer/sealer, and full finish coat of 

paint to interior stop, sill, header and side jambs. Paint color 

and finish to match existing. Consult Minimum Standards for 

Materials.

SIDE A, C & D WINDOW SASHES

Location Total: ____________
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83-85  Hamlet AvenueAddress: Unit 02Unit:

Rm #9 HallwayLocation:  0Approx. Wall SF:  0Ceiling/Floor SF: 9 -

Spec Quantity Units Unit Price Total PriceSpec #

Trade:  9 Environmental Rehab

9129-DPD  1.00 EAINTERIOR: FINAL CLEAN ________ ________ 58

Upon completion of all lead hazard reduction activities and 

floor/furniture containment removal, HEPA Vac/wet clean/HEPA 

Vac all surfaces. Repeat cleaning cycle as necessary to 

achieve clearance inspection standards. Refer to RI Lead 

Regulations § 13.6.

Location Total: ____________

Unit Total for 83-85  Hamlet Avenue, Unit Unit 02: ____________

____________Address Grand Total for 83-85  Hamlet Avenue:

_________________________________________________Bidder:
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16

CITY OF WOONSOCKET 
RHODE ISLAND 

FINANCE DEPARTMENT 

BID PROPOSAL 

The undersigned bidder has carefully examined the site of the work described herein has become familiar 
with local conditions and the character and extent of the work/ has carefully examined the Specifications 
and the site plan the undersigned bidder has provided to date of the contract which are acknowledged to be 
a part of this proposal/ the special provisions, the proposal form, the form of contract agreement, and form 
of contract bond, and thoroughly understands their stipulations, requirements and provisions. 

The undersigned bidder has determined the quality and quantity of equipment and materials required, has 
investigated the location, and determined the sources of supply of materials required, has investigated labor 
conditions, and has arranged for the continuous prosecution of the work herein described. 

The undersigned bidder hereby agrees to be bound by the award of the contract and if awarded the contract 
on this proposal to execute after the notice of award, the required contract agreement and the required 
contract bond, of which contract this proposal, the plans for the work, and the specifications as above 
indicated, shall be a part. 

The undersigned bidder further agrees to provide all necessary equipment, tools, labor, incidentals and 
other means of construction to do all the work and furnish all materials of the specified requirements which 
are necessary to complete the work in accordance with the proposal, the plans and the specifications and 
agrees to accept therefore, as payment in full, the unit prices for the various items described in the 
specifications and set forth in the proposal. Any "extra" or "force account work" which includes any 
Contractor-owned machinery or special equipment other than small tools, for use of which is approved by 
the Engineer, the hourly rate will not exceed that determined from the latest edition of the “Rental Rate 
Blue Book for Construction Equipment”, will be paid for differing site conditions, changes, extra work and 
force account work of the standard specifications and the undersigned bidder hereby agrees to accept 
payment therefore as stated herein. 

CERTIFICATION SUMMARY:   
The bidder declares that this proposal is made without connection with any other person(s) making 
proposals for the same specifications and is in all respects fair and without collusion or fraud.   

The bidder further declares that, except in the normal discharge of his/her duties, no person acting for or 
employed by the City of Woonsocket has direct or indirect interest in the proposal or in any of the profits 
thereof.   

The bidder certifies that the above statements are accurate and true and has carefully examined and read all 
of the specifications and the contract provisions and understands that it affects the acceptability of my 
proposal(s). 

AUTHORITY TO CONTRACT:   
Offeror and the Principal signing on its behalf, certify that it is validly organized with authority to do business 
and perform the terms hereunder, is qualified to do business in Rhode Island, if applicable, and is not 
prohibited from entering into or performing the terms of this agreement for any reason. 

CONFLICT OF INTEREST:   
Any Offeror responding to this Invitation to Bid are required to disclose any potential conflict of interest.  If 
the owner of the bidding firm is related to a City of Woonsocket employee, that relationship must be 
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disclosed in writing and made a part of the bid response.  Definition Related Person: Related person to a City 
of Woonsocket employee means a spouse or dependent child of such employee.  The term extends to other 
individuals sharing the same household as well as siblings, parents and non-dependent children (including 
step and in-law variations of those relationships) in circumstances where the City of Woonsocket employee 
has actual knowledge that such relative is likely to or will benefit from a particular City of Woonsocket 
transaction. 

All items in the Proposal must have a unit bid price in words and figures. All unit bid prices must be 
extended. Bids will not be accepted if they contain no unit price for an item or if they contain zero in words 
and figures as the unit price bid. 

A) Bid Prices for All Items in Numbers for 83 Hamlet Ave., Bid No. 6201 (interior and exterior):

________________________________________________________________________________ 

Bid Prices for All Items in Words for 83 Hamlet Ave., Bid No. 6201 (interior and exterior): 

________________________________________________________________________________ 

We, the undersigned, submit this proposal for Lead Hazard Reduction – 83 Hamlet Ave., Bid No. 6201 for the City of 
Woonsocket and certify and agree to all the terms and conditions contained herein. 

COMPANY NAME: 

ADDRESS: 

CITY, STATE  ZIP: 

PHONE: 

EMAIL: 

PRINT NAME: 

TITLE: 

SIGNATURE: 

DATE: 


























































































